C,ALI FOR,NlA UNILATERAL CHANGE ORDER (CO)  CO No: 00075.1
High-Speed Rail Authority

TITLE: PG&E Design - Additional Services for DATE: 06/03/2016
Gas and Electrical Distribution
Conflicts (49 Total Conflicts) -
Supplemental

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Supplemental Change Order compensates the Contractor for providing additional design services for twenty-two (22) gas
distribution and twenty-seven (27) electrical distribution conflicts.

Facility distribution conflict location descriptions for this Change Order are identified on pages 3 and 4of this Change Order.

EXTRA WORK AT LUMP SUM:

For this work the Contractor will be paid the lump sum price of $1,031,028.90. This sum constitutes full and complete compensation
for providing all services, labor, material, equipment, and incidentals including all markups by reason of this change with the
exception of bond and insurance which will be paid separately in accordance with the Contract.

IIME ADJUSTMENT:
Any delay due to this change order, if determined to be a controlling operation, will be evaluated under a separate change order in
accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the General Provisions.

pco  Fayment Description Quantity ©mk  IP%  NetAmount  Ad).
item ' Prica Days
0256.17 00001 PG&E Design — Additional Services for Gas

Distribution Conflicts (22 Each) 1.0 LS $632,283.30 $632,283.30 0

0256.20 00002 PG&E Design Additional Services for Electrical
Distribution Conflicts (27 Each) 1.0 LS $398,745.60 $398,745.60 0
Total: $1,031,028.90 0
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a muinal accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Crder, alone or taken with other
changes, on the unchanged Work.

Centractor‘s Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Crder is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.
The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to

entitlement and amount of money and’or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor’s claim is falsely represented.

Subcontracter's Sworn Certification(s):

Attached ag-=a coosr ~cocatvsmcissae e = e 2w ) o lindicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.
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